IPAO Milestone Schedule 9-18-06

by MD
Task Name MD 2006 2007 2008
Q31 Q4[0Q1]02/03/04/0Q1/0Q2[0Q3|0Q4]Q1
Space Communications Program (Carraway, Larson) - PIR SOMD 1-3 FEEEERR1L-1e
SCAWG Report Complete SOMD & 2-28
ICA Complete SOMD <> 10-4
Brief SOMD SOMD <119
Brief APMC SOMD <> 11-16
Task |:| Milestone <> Review Duration - Negotiated I
Progress I $  Complete Milestone ‘ Review Duration - Not Negotiated
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IPAO Milestone Schedule

9-18-06

by MD
Task Name MD 2006 2007 2008
Q3 Q4 | Q1/0Q2/0Q3/Q4 0Q1[0Q2[0Q3/Q4/0Q1

OSTM Project (Smolka) - NAR (Complete) SMD |7 2-22
MSL Project (Calloway, Greathouse) - PNAR (Complete) SMD 10-3 Wem—y",2-23
JWST Project (Frazier, Fernandez) - SR SMD 1-3 Wy y—9-15

Receive Preliminary Cost/Schedule Data from Project SMD & 127

Team Approved SMD ¢ 2-10

ToR Approval Process Complete SMD ¢ 38

Conduct Site Review (NGST) SMD 3-13 j 3-17

ICE Reconcilliation with Program SMD 3-30 | 3-30

Brief PMC SMD ¢ 4-13

Issue the Report SMD <> 9-15
New Frontiers Program (Thomas,Tecelote) - PIR SMD 1-9 W——,8-24

Team Approved SMD ¢ 3-16

ToR Approval Process Complete SMD & 4-26

Conduct Site Review SMD 5-15 | 5-15

Brief Program/Project SMD & 6-7

Brief APMC SMD ¢ 8-24
STP Program (Chung, Fairbairn) - PIR SMD 3-15 A >9-14

ToR Approval Process Complete SMD ¢ 6-21

Conduct Site Review & Team Caucus SMD 7-5 | 7-7

Brief SMC AA SMD ¢ 96

Brief APMC SMD < 9-14
MSL Project (Calloway, Greathouse) - NAR SMD 3-28 @ZZZZ ,8-24

Project PDR SMD 6-5 | 6-8

CADRe Due SMD ¢ 6-8

IRT Caucus SMD 6-9 | 6-9

ICE Complete SMD & 7-14

Brief Project SMD & 727

Brief APMC SMD ¢ 8-24

Task |:| Milestone <> Review Duration - Negotiated I
Progress I $  Complete Milestone ‘ Review Duration - Not Negotiated V7222272222270
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IPAO Milestone Schedule

9-18-06

by MD
Task Name MD 2006 2007 2008
Q3/Q4 | Q1[Q2/03 Q4 01[0Q2[0Q3/Q4]0Q1
Mars Exploration Program (Calloway, Copeland) - PIR SMD 6-5 EzZRZ »11-3
JWST Phase | - Technology (Frazier, Fernandez) - NAR SMD 8-7 I A5
Team Approved SMD <> 9-25
ToR Approval Process SMD <> 10-30
Brief PMC SMD <> 45
ST-8 Project (Cheek, Chromik) - NAR SMD 5-4 BT 10-27
Receive Preliminary CADRe from Project SMD ¢ 6-2
ToR Approval Process Complete SMD ¢ 6-27
Team Approved SMD ¢ 6-29
Conduct Site Review SMD 8-29 | 8-31
ICE Complete SMD 9-29 | 9-29
SMD Prebrief SMD <> 10-18
ST8 Confirmation Review SMD <> 10-27
MMS Project (Chung, Fairbairn) - PNAR SMD 6-1 ezZZ77Z »11-16
ToR Approval Process Complete SMD ¢ 8-31
Conduct Site Review & Team Caucus SMD 9-19 | 9-22
Brief SMD AA SMD <> 11-16
New Millennium Program (Cheek, Larson) - PIR SMD 7-24 Wmm——,2-15
Team Approved SMD <> 10-19
ToR Approval Process Complete SMD <> 10-25
Receive ICA Data SMD <112
Conduct Site Review SMD 12-13 | 12-14
ICA Complete SMD 14
Brief Program/Project SMD < 1-31
Brief APMC SMD (> 2-15
Task |:| Milestone <> Review Duration - Negotiated I
Progress I $  Complete Milestone ‘ Review Duration - Not Negotiated V7222272222270
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IPAO Milestone Schedule

9-18-06

by MD
Task Name MD 2006 2007 2008
Q3 Q4 | Q10203 Q4 /01[Q2[0Q3/Q4/|0Q1
RLEP - ARC - (Frazier, Chromik) (Complete) ESMD 8-22 6-26
LPRP - MSFC - (Frazier, Chromik) - NAR/PIR ESMD 7-3 12-22
RLEP/LPRP-1 (LRO) - GSFC - (Frazier, Chromik) - NAR (Complete) ESMD| 8-22 Weme—y.5-17
Constellation Program (Shick, Chromik) - NAR ESMD| 8-16 ez il =16
ICA Complete ESMD ¢ 3-30
Constellation Team Approved ESMD ¢ &1
Constellation ToR Approval Process Complete ESMD <> 9-15
Pre-Brief Cx Program Office ESMD <> 4-17
Brief APMC ESMD <> 5-16
CEV Project (Shick, Greathouse) - PNAR ESMD 1-8 SSSYSYYY',7-18
CEV Team Approved ESMD < 3-1
CEV ToR Approval Process Complete ESMD < 31
ICA Complete ESMD (> 5-15
Pre-Brief CEV Project ESMD < 6-1
Brief APMC ESMD <> 7-18
CLV Project (Smolka, Fernandez) - PNAR ESMD 6-29 EZZZAZZ ,12-13
Team Approved ESMD ¢ 31
ToR Approval Process Complete ESMD < 9-15
Conduct PNAR Field Review ESMD 10-27 | 10-27
ICA Complete ESMD <117
Brief Project Manager ESMD > 11-22
Brief APMC ESMD (> 12-13
EVA Projects (Cheek, Fairbairn) - PNAR/PNAR ESMD 8-25 LiEEEE mEEE SEEEE R 9-14
Team Approved ESMD <> 4-13
ToR Approval Process Complete ESMD < 5-11
Conduct PNAR Field Review ESMD 7-23 | 7-25
Brief Project Manager ESMD <> 8-13
Brief APMC ESMD <> 9-14
Task |:| Milestone <> Review Duration - Negotiated I
Progress I Complete Milestone ‘ Review Duration - Not Negotiated 22222222
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IPAO Milestone Schedule 9-18-06
by MD
Task Name MD 2006 2007 2008
Q3/Q4/Q1/Q2/Q3/04 01/Q2/0Q3|0Q4]0Q1
Ground Operations Project (Shaw, Chromik) - PNAR ESMD 7-31 ZZZZ7ZZ ,12-13
Team Approved ESMD < 91
ToR Approval Process Complete ESMD > 9-15
Conduct PNAR Field Review ESMD 10-27 | 10-27
ICA Complete ESMD <117
Brief Program/Project Manager ESMD > 11-22
Brief APMC ESMD (> 12-13
Mission Operations Project (Carraway, Chromik) - PNAR ESMD 2-23 AP, ,9-25
Team Approved ESMD <> 3-29
ToR Approval Process Complete ESMD <> 4-13
ICA Complete ESMD <> 6-1
Conduct PNAR Field Review ESMD 6-25 | 6-29
Brief Program/Project Manager ESMD <> 9-5
Brief APMC ESMD <> 92
Task |:| Milestone <> Review Duration - Negotiated I
Progress I $  Complete Milestone ‘ Review Duration - Not Negotiated V7222272222270
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IPAO Milestone Schedule

9-18-06

by MD
Task Name MD 2006 2007 2008
Q3 Q4 Q1 /02/Q3/0Q4/0Q1/Q2/Q3/[Q4]|Q1
IEM Program (Cheek, Larson) - PIR (Complete) _MSO 9-30 WY ,3-16
Innovative Partnership Program (Canga) - SR _MSO 1-25 7722727723 10-3
Team Approved MSO ¢ 2-10
Conduct Review Meeting | MSO 2-23 | 2-23
ToR Approval Process Complete MSO & 6-22
Brief Program/Project MSO ¢ 8-14
Task |:| Milestone <> Review Duration - Negotiated I
Progress I $  Complete Milestone ‘ Review Duration - Not Negotiated
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